SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:59 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 455 Const Calendar Day: 825 Date: 12-Dec-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 40 - 50
Precipitation 0.04" Condition Overcast w/intermittent light drizzle

Working Day [ ] If no, explain:

Di ary: Dispute

Work description.
[]

- Prepared for surveying the Hinge K pipe beams since all of the working scaffolds were removed last
Friday December 9th. See Abbas Iranmanesh's diary for the details (labor and equipment) of the CCO
work to remove the working scaffolds for the survey.

- Surveyed 3 points on all four of the Hinge K pipe beams with the assistance of ABF surveyors. There are
2 points at 50mm offsets on the corners of the Hinge K pipe beam assembly box. Also there is a point
offset 200mm from the end of the pipe approximately in the middle of the pipe. This survey was done with
ABF surveyors to compare numbers and to fulfill the CCO work. The survey was done with the total station
and a level run was conducted to verify the elevations taken at a steep angle with the total station.

- Began to analyze the surveying data collected today.
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